Craven Local Plan Preparation - Revised Timetable June 2017

	2017												2018													
	Jun		Jul		Aug		Sept		Oct		Nov		Dec		Jan		Feb		Mar		Apr		May		Jun		Jul	
Finalise Evidence base for Publication Plan and prepare documents for legal requirements test for Publication Plan stage and Submission Plan stage including:-Updated SHMA, ELR, SFRA & SHLAA, Highway Modelling, Infrastructure Delivery Plan, Viability Testing, DtC Statement, Environmental Capacity Assessment Appropriate Assessment, Sustainability Appraisal Report, Equalities IA, Health IA, Consultation Statement																										
Presentation of Viability Assessment Report and Highway Modelling Report to CSPSC 05.06.17																										
CSPSC consideration and resolution on Pre-Publication Consultation Draft Local Plan 14.06.17																										
Publish Pre- Publication Draft Plan for consultation 19.06.17 (6 weeks)																										
Prepare Publication Draft Plan and associated documents																										
Policy Committee consideration and resolution on Publication Draft Local Plan and ratification of Publication Plan by Full Council																										
Consultation on Publication Draft Plan (6 weeks) and preparation for Submission																										
Submit Plan to Secretary of State																										
Examination of Plan Stage 1 Preparation/Initial Examination and Hearing Sessions																										
Examination of Plan Stage 2 Main modifications and Reporting																										
Examination of Plan Stage 3 Quality Assurance, Fact Check and Inspector's Report																										
Adoption of Plan																										